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10 May 2013

Ms. Kelly Manheimer

U.S. Environmental Protection Agency
75 Hawthorne Street

San Francisco, CA 94105

Re:  April 2013 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit, Second I nterim Remedy, Groundwater Remediation Design

Dear Ms. Manheimer:

Attached isthe April 2013 monthly progress report for the North Hollywood Operable Unit (NHOU),
pursuant to the Adminigrative Settlement Agreement and Order on Consent for Remedia Design (RD-
AQC) for the North Hollywood Operable Unit (NHOU).

Please contact me at (510) 663-3996 if you have questions regarding this submittal .

Sincerely,
AMEC Environment & Infrastructure, Inc.

Michadl Taraszki, PG, CHG, PMP Robert Hartwell, PE
Project Manager Engineering Manager
MT/gm

\\oad-fs1\deptdata\Project\160001162830-NHOU\4000_Regulatory\Progress Reports\April_2013\NHOU_05-10-13_mpr.doc

Distribution:
Ms. Carolyn Monteith (Lockheed Martin)
Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Poonam Acharya (DTSC)
Mr. Chi Diep and Susan Brownstein (CDPH)
Mr. Larry Moore (RWQCB-LA)
Mr. Richard Slade (ULARA Watermaster)
Mr. John Lindquist (CH2M Hill)

AMEC Environment & Infrastructure, Inc.
2101 Webster Street, 12th Floor
Oakland, California 94612-3066

USA

Tel (510) 663-4100

Fax (510) 663-4141

amec.com



Ms. Kelly Manheimer
Monthly Status Report — NHOU Second Interim Remedy
10 May 2013

APRIL 2013 NHOU PROGRESS REPORT

Activities Completed for the Report Period
s Prepared acomment letter in response to the draft Groundwater Management Plan provided by
the EPA on March 7 and met with LADWP to discuss thisissue on April 30.

+ Access agreements status.

o Provided LADWP with Phase 1 Pre-Design Investigation Work Plan and Sampling and
Analysis Plan to facilitate their review of our draft license agreement for installing
piezometers and performing three aguifer tests.

o Finalized access agreement for installing PZ-NHE-03 with private property owner.

o  Well 4909F: Vulcan Materials has not permitted access to this well and has recently
informed us that this well was destroyed in early April and that the replacement well
should be accessible for sampling this June or July.

o  Well 4928A: maintained communications with EPA regarding L os Angeles County
access to thiswell to analyze a sample for all NHOU COCs.

+ Reviewed options to push the submersible pump stuck in NH-C05-320 downward to the well
bottom or remove it entirely in response to a request from EPA on March 20.

+ Continued with evaluation of first semi-annual sampling event of the Phase 1 Pre-Design
Investigation.

+ Began preparations for the second semi-annual sampling event for the Phase 1 Pre-Design
Investigation

» Maintained communications with the EPA regarding project schedule, San Fernando Valley
database updates, license/access agreements, and the Proposed Plan to allow for the disposition
option of injecting treated water

Issues and Corrective Actions
+ LosAngeles County has denied our requests to access well 4928A or to allow collection of a split
sample so that all NHOU COCs (including hexavalent chromium and 1,4-dioxane) could be
evaluated. EPA has been notified previously and we understand they will contact LA County to
discuss the situation and develop an appropriate corrective action.

¢ On September 21, 2012, Vulcan Materia s denied our August 6, 2012 request to sample well
4909F and requested that we wait for its replacement well to be installed and sample it instead.
Thiswell was destroyed in April 2013 and AMEC will maintain communications with Vulcan
Materials to access and collect a groundwater sample from the replacement well in June/July
2013.

Anticipated Activitiesfor the Next Six Weeks
«  Submit comment |etter to the EPA regarding the draft Groundwater Management Plan.

+ Provide plang/feedback to the EPA to address their request to move the pump stuck at well
NH-C05-320.

« Continue discussions with LADWP regarding a license agreement to install piezometers on
LADWP property and perform aquifer tests at three NHOU extraction wells.
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Maintain communications with EPA to discuss the project schedule and to review the status of
the Phase 1 Pre-Design Investigation.

Unresolved | ssues/Potential | mpactsto Schedule/Work Plan

Successfully devel oping a Groundwater Management Plan that meets the ingtitutional controls
required by the Record of Decision is of critical importance to proceeding with Second Interim
Remedy design activities.

Access agreements to private well owners’ properties may require EPA assistance to ensure
groundwater monitoring data are obtained from monitoring wellsincluded in the Phase 1 Pre-
Design Investigation Work Plan. Delays in establishing access agreements may result in revision
of the schedule for groundwater monitoring and/or drilling. EPA support will be requested if
required.

LADWP hasindicated that agreement to alicense for installing piezometers and performing
aquifer teststo fill acritical data gap will take 6 to 8 months, which will directly impact the
project schedule. Discussions with LADPW and EPA are ongoing.

Sampling scheduled for cluster monitoring wells at the NH-C02 location cannot proceed until the
recently paved over wellheads are re-exposed by the City; municipal policy isthat new pavement
cannot be disturbed for at least one year.

Removal of submersible pumps from EPA-owned monitoring wells and devel opment of
communication plan took longer than expected. Phase 1 Pre-Design Investigation field schedule
has been revised accordingly, but the overall project schedule will not be substantively affected.
Resuming attempts to remove/move the pump stuck at NH-C05-320 will take into consideration
lessons learned while removing pumps from other EPA-owned monitoring wells.





